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Box Culvert S-675

 S-675 consists of three 10ft X 10ft reinforced concrete

box culverts.

 This structure crosses State Road 700 at the Outlet

Canal for Lakeside Ranch STA.

 The Outlet Canal conveys treated stormwater from the

STA to the L-47 Canal, leading to Lake Okeechobee.

 The construction of S-675 is part of the Lakeside Ranch

STA South construction.
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Schedule and Status of S-675

 The Maintenance of Traffic (MOT) plan is under review

by FDOT.

 The Construction Contract Agreement and Maintenance

Memorandum of Agreement with FDOT are scheduled

for approval on September’s Governing Board Agenda.

 The contractor for the Lakeside Ranch STA South

construction has 240 days to complete the construction

of S-675 upon the MOT plan approval.
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QUESTIONS?
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